&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 5:56 PM

Contract No.:  04-0120F4

Diary #: 069 Const Calendar Day:

Inspector Name: Mathur, Lalit

232 Date: 28-Apr-2010 Wednesday

Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  04:30 pm Break: Over Time:  01:00
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 14-Jul-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056 W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056 W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056 W Line Lift 06 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 069  Date: 28-Apr-2010

Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

Diary:
General Comments

056  X-L06-CB1.056

Dispute

[]

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 069  Date: 28-Apr-2010  Wednesday

04-0120F4 Bid Item: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L05-OBG.056 E Line Lift 05 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute

General Comments 056 E-LO5-OBG.056

Weather: Hi 60°F Low 48°F, Cloudy/partly sunny, medium wind all day, -

Description of Work by ABF and its Sub-contractors.

W2 Activities
-There was no work at W2.

Pier 7 Activities

-The crew starts working at 7 AM. Most people assembled at 6:30 AM.

-The Deviation Saddles Barge is on west side of Pier 7.

-The Lifting Frame parked at south side was moved to the west of warehouse.

-There is no work on Lifting Frame.

-ABF continues using barge crane and the Pier 7 Gantry for all the work.

-Earlier in the morning, all three barges, viz. for Lifts 6-E, 5-W and CB-4 & CB-5 are lined up in a southern
straight line.

-Two barge cranes and one boom crane is assisting at this location.

-ABF is performing about ¥ dozen different tasks on Pier 7 in addition to working on various Lifts.
-There is lot of re-shuffling of barges.

-Preparing Lifts 5-E and 6-E, CB-4, CB-5 and CB-6 for Inspection & Erection

0ABF continues to work on Lift 5-E. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.

0ABF continues to work on Lift 6-E. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.

8ABEF is lifting lot of different materials for cable trays etc. inside the OBGs.

oln the afternoon, ABF moved the barge containing Lifts CB-4 and CB-5 towards south side of Pier -7.

OBG Lift Activities at Site:
-ABF people started working at 7 AM. Most people assemble early around 6:30 AM.

-Preparations for lifting Lift 5-E and 6-E.
-ABF added new sliding surfaces on the pedestals on the Temporary Truss on 4/27/10.

-Cradles
-Lift 5-E, 8-E, 5-W & 6-W Cradles.
-These cradles are on the trusses.

-Lift 4-W

-ABF continues bolting between 3-W and 4-W.

-ABF continues preparing for welding at bottom and the sides.

-ABF is progressing welding on the topside.

-ABF has installed a cross walk between Lifts 4-W and 4-E on the cross beam CB-3. They have fitted this
with wire handrails on east and west sides and have installed 4 ft. wide plywood walking surface on top of
CB-3.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 069  Date: 28-Apr-2010  Wednesday

-Lift CB-3
-Lift CB-3 is fully bolted to Lift 4-E and partially to Lift 4-W.

-Lift 3-W

-Lift 3-W is in its final location.

-ABF continues preparing for welding at bottom and the sides.

-ABF continues welding between Lifts 2-W and 3-W. The top welding is done.

-Lift CB-2
-The Lift CB-2 was in final position.

-Lift 2-W Operations
-Lift 2-W is in its final position.
-ABF continues welding between Lifts 2-W and 3-W. The top welding is done.

-Lift CB-1 Operations
-Lift CB-1 is in its final position.

-Lift 1-W Operations
-Lift 1-W is in its final position.

-Lift 4-E Operations.

-Lift 4-E is in its final position.

-ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

-ABF has installed a cross walk between Lifts 4-W and 4-E on the cross beam CB-3. They have fitted this
with wire handrails on east and west sides and have installed 4 ft. wide plywood walking surface on top of
CB-3.

-ABF has moved the Boom Crane from Lift 4-E to top of W2 Bent Cap.

-Lift 3-E Operations
-Lift 3-E is in its final position.
-ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

-Lift 1-E operations
-Lift 1-E is in its final position except for the closure pour.
About 80% of the bolt connections are done.

-Shear Leg Crane and Lifting Frame additional Operations

-The Lifting Frame was not used today.

-The shear leg crane was not used today.

-The Lifting Frame was moved from south of Pier 7 to west of Pier 7 around 10:30 AM.

‘Hanging of Working Platform

oHanging Platforms are organized as follows:
OE-LineW-Line

oLifts 1-E & 2-ENolLifts 1-W & 2-WYes

oLifts 2-E & 3-EYesLifts 2-W & 3-WNo

oLifts 3-E & 4-EYes Lifts 3-W & 4-W Yes

-Cross Beam Bolting Platforms
-CB-1North Side
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 069  Date: 28-Apr-2010  Wednesday

:CB-2North SideBolting continues
-CB-3North SideBolting Continues

-Miscellaneous Activities
-Checked the site work and Pier 7 activities occasionally.

-Took a joint inspection with Grady Hart of the Pier 7 activities relating to safety.
-David Bradd is off today

04-0120F4 Bid Item: 056 E-L06-OBG.056 E Line Lift 06 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L08-OBG.056 E Line Lift 08 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
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